
This action is to approve a change in work and the increased contract amount for a public works 
construction contract for Project No. 469 Woodley Avenue Drain Improvement in the City of Los 
Angeles.

SUBJECT

June 29, 2010

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONTRACT
PROJET NO. 469 WOODLEY AVE

DRAIN IMPROVEMENT
IN THE CITY OF LOS ANGELES
(SUPERVISORIAL DISTRICT 3)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY OF THE LOS 
ANGELES COUNTY FLOOD CONTROL DISTRICT:

Find that the requested change in work related to the removal, disposal, and replacement of asphalt 
concrete pavement, with an increase in the contract amount of $30,000, will have no significant 
effect on the environment and approve the change and increased amount for Project ID No. 
FCC0000973 - Project No. 469 Woodley Avenue Drain Improvement, installation of synthetic turf 
reinforcement mat covered with topsoil and hydroseed on the invert of a soft bottom flood control 
channel, in the City of Los Angeles, being performed by Kaveh Engineering and Construction, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval from the County of Los Angeles Board 
of Supervisors (Board), acting as the governing body of the Los Angeles County Flood Control 
District, for this change in a public works contract in support of the timely completion of the project 
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while avoiding delays and the potential for claims.  The description of the change, estimated cost, 
and the necessary time extension is listed in enclosure.

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's authorization is 
a change in work in excess of the Director's delegated limit, which is required to complete the 
project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of this change will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $30,000.  Funding for this change in work is 
included in the Fiscal Year 2009-10 Flood Control District Fund Budget.  A detailed cost breakdown 
for the change, together with contract cost summary, is included in the enclosure.

If this change in work is not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of public works improvements was awarded by your Board on June 
25, 2009, to a responsible contractor with the lowest responsive bid in accordance with the State 
Public Contract Code, your Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from a change to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of the change is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by your Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.

The Honorable Board of Supervisors
6/29/2010
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

Respectfully submitted,

GAIL FARBER

Director
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Enclosures

c: Chief Executive Office
County Counsel
Executive Office
Office of Affirmative Action Compliance
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CHANGE IN WORK (AUTHORIZE) 
June 29, 2010 
 
 
 
PROJECT ID NO. FCC0000973 – PROJECT NO. 469 WOODLEY AVENUE DRAIN 
IMPROVEMENT (in the City of Los Angeles), Supervisorial District 3  
Contractor:  Kaveh Engineering and Construction, Inc. 
 
Project Description: 
 
Installation of a synthetic turf reinforcement mat that will be covered with topsoil and 
hydroseeded on the invert of a soft bottom flood control channel and the performance of 
other appurtenant work  
 
Change in Work: 
 
Remove, Dispose, and Replace Asphalt Concrete Pavement $30,000.00 
 
Description of Change: 
 
In order to accommodate the installation of the turf reinforcement mat, the existing 
asphalt concrete pavement has to be disposed and replaced with compacted soil.  
 
The cost for this item was negotiated as provided in Subsection 3-2 of the contract 
specifications.   
 
Fourteen additional working days will be required because of this change. 
 
Financial Information: 
 
Funding for this project is included in the Fiscal Year 2009-10 Flood Control District 
Fund Budget. 
 
Revised Contract Amount: 

 
Original contract amount $324,226.00 
Change in work to be authorized     30,000.00 

 
Revised contract amount $354,226.00 
 

 Percent total change to original contract amount 9.2% 
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